™ Kenilworth Ave Engineering Field Office
Trailer #1
900 Kenilworth Terrace, NE at Burroughs Ave
Washington, D.C. 20019
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CONSTRUCTION MANAGER’S
WEEKLY STATUS REPORT

RECONSTRUCTION OF KENILWORTH AVENUE (DC I-295) NE FROM
FOOTE STREET TO LANE PLACE,
BRIDGES OVER BURROUGHS AVENUE AND WATTS BRANCH

CONTRACTNO. POKA - 2004 - B - 0020 - CB
FAP NO. BH-1302(033), NH-1302(034), NH-1302(035)
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Facing north at Bridge 19, Phase 3 rebar and formwork construction of pier columns #5 and #6.

Friday, October 3, 2008
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EXECUTIVE SUMMARY

Project Description

The project involves phased reconstruction of the northbound and southbound Kenilworth Avenue, NE
(DC 1-295) from Foote Street to Lane Place, Bridges over Burroughs Avenue and Watts Branch Creek.
Partial demolition and resurfacing of the SE & SW service roads, and reconstruction of the intersection of
Kenilworth Avenue at Nannie Helen Burroughs Avenue. Bridge Number 19 includes demolition and
replacement of the bridge abutments, retaining walls, center pier, steel girders and superstructure of the
bridge carrying Kenilworth Ave over Burroughs Ave. Bridge 19-1 includes demolition and reconstruction
of bridge deck, superstructure, steel girders and reconfiguration of the exiting abutment walls of the bridge
carrying Kenilworth Ave over Waits Brach Creek. Bridge 19-1 Low includes demolition and
reconstruction of bridge deck, superstructure, steel girders and reconfiguration of the existing abutment
walls of the bridge carrying the Southeast Service Road over Watts Branch Creek. Bridge 48 includes
demolition and reconstruction of the bridge deck, superstructure, steel girders, reconfiguration of the
existing abutment walls, and utility line relocations of the bridge carrying the Southwest Service Road
over Watts Branch Creek. Special construction items on this project also include remodel of the National
Park Service property at the Kenilworth Park entrance from Burroughs Ave, installation of City Art
sculptures and artwork, irrigation systems and decorative pavers. Also included in this project is
installation of new utilities including; storm sewers, catch basins, street lighting, intersection signaling and
relocation of existing water mains.

The total value of the contract at award to Fort Myer Construction Corporation is $32,983,771.92. The
Notice to Proceed date was April 2, 2007 with project duration of 730 calendar days for a scheduled
completion date of April 1, 2009. Current Change Orders processed have increased project duration by
230 days for the revised project duration of 960 calendar days or a scheduled completion date on or
before November 16, 2009. Jacobs Engineering construction management and inspection services
began March 19, 2007 under Task Order #2 through August 2007. Task Order #4 Extension issued
June 2008 to extended services through the first option year into the second option year as funding
allows.

Progress Summary

- Roadway work completed on Phase 5 Part 3 construction on Lee Street, Nannie Helen Burroughs
Ave at Kenilworth Park entrance. Phase 5, Part 3 MOT being removed to implement Phase 5, part 4
construction at this location. Phase 3 MOT now in place on Kenilworth Ave, demolition of elevated
retaining walls E/S of NBL KWA ongoing.

- Bridge 19 completed Phase 1 (of 3) bridge work. Phase 2 bridge work demolition ongoing.
Completed installation of pier columns #5 and #6 and forming for pier cap.

- Bridge 19-1H completed Phase 1 (of 3) bridge work. Phase 2 bridge work construction ongoing.

- B19-1L completed Phase 1 (of 2) bridge work. Phase 2 bridge work demolition ongoing.

- B48 completed Phase 1 (of 2) bridge work. Phase 2 bridge substructure construction ongoing;
placed PCC Abutment walls and wing walls. Placed deck formwork and rebar. Scheduled for PCC
Deck placement on Sept 30.

For photos of weekly work in progress please see Attachment A. Project location specific progress
during the week ending October 3, 2008:
Kenilworth Ave (DC [-295): Continued Phase 3 demolition work at elevated section of NBL and
excavation for MSE Walls E/S NBL KWA. Begin installation of storm sewer structures and piping.
Nannie Helen Burroughs Ave: There has not been any work continued or started in this area during this
reporting period.
Southwest Service Road: Completed work for CO#12 installation of 12” WASA water main piping
installation at Jay Street. Continued installation of Art Structure #1; formwork and concrete columns.
Southeast Service Road: Continued demolition of existing retaining walls between bridges and south of
B19-1H. Continued hard surface pavement excavation and grading for Ground Improvement work to
continue for Phase 3 construction..
Northeast Service Road: Continued installation of relocated 16" WASA water main.
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Northwest Service Road: Completed Phase 3 pavement marking from 42™ St to Lane Place.

Bridge 19, Kenilworth Ave over Burroughs Ave: Phase 3 demolition continues on retaining walls E/S.

Completed work to instal drilled caissons #5 and #6 NBL KWA for Phase 3 construction.
Bridge 19-1 High, Kenilworth Ave over Watts Branch: Completed initial abutment walls A & B. Grout

Injection Ground Improvement work began 9/29 in area 19-H-AL.
Bridge 19-1 Low, SESR over Watts Branch: Completed demolition of bridge abutment walls and

approach slabs.
Bridge 48, SWSR over Watts Branch: Completed installation of Phase 2 deck.

VWORK PERFORMED

Field activities from 09/27/08 to 10/03/08

1.

Saturday 09/27 Continued work for Demolition on existing B19 wall 19-B E/S. Observed sub-
contractor CCGI installing tie-back for temporary earth retention system support of excavation.
Pile driving crew continued mobilization of crane for anticipated start of steel h-pile driving to
begin Monday (9/29). MOT checked for accidents and safety, no lane closures scheduled or
implemented today. Fort Myer surveyor and sub-consultant surveyor onsite to layout baselines
and elevations for grout injection ground improvement work and verify base lines and elevations
at B19 and B19-1H for Phase 3 construction. Excavation continued behind abutment walls at
B19, however due to rain excavation for embankments at SOE was cancelled for fear of
uncontrolled erosion due to rain. All work completed today for lump sum pay items. No pay
items completed or measured for payment today.

Sunday 09/28 No work completed — Weekend

Monday 09/29 Continue demolition and excavation at B19-1L abutment walls and approach slab
N/S. Continue DBSCR Street Light installation with pulling wire and connection conduit at
foundations and electrical manholes. Complete installation of final KWA median foundation for
DBSCR work. Continue installation of 16" Water Main relocation NESR. Continue installation of
art structure #1 Columns strip forms form 3 and 4 of 5 total and place form work for column #5.
Prince Construction completed at B48 to install rebar for Phase 2 deck, completed fabrication of
rebar for piers at B19 Phase 3 under deck NBL KWA and continue to install rebar for B48 back
walls. Steel H-pile crew mobilizing crane for Phase 3 pile driving activities to begin at Bridge 19
abutment A. CCGI on site to continue grout tieback of soldier pile and lagging support of
excavation at B19 abutment B E/S. Hayward-Baker mobilized to project site with crew and
equipment to B19-1H abutment A side for grout injection ground improvement.

Tuesday 09/30 Continue demolition B19 retaining wall 19-B W/S to station 133+50. Excavation
continued behind wall for new MSE Wall 19-B and backfill. Completed rough grading of existing
embankments between bridges 19-1H and B19 at SESR, covered embankment with plastic
erosion control blankets for stability of Support of Excavation. Welding rig onsite to shore up
soldier pile for SOE station 125+60 E/S. Continue DBSCR Street Light installation with pulling
wire and connection conduit at foundations and electrical manholes. Strip deck formwork from
underside B19-1H deck Phase 2. Continue installation of 16" Water Main relocation NESR.
Continue installation of art structure #1 column forms and pour work for column #5. Prince
Construction completed at B48 to install rebar for Phase 2 back walls. FMCC crew completed
preparation for B8 deck placement including setting elevations and verification by Inspectors.
Midlantic steel H-pile crew mobilizing crane for Phase 3 pile driving activities to begin at Bridge
19 abutment B. CCGI on site to continue grout tieback of soldier pile and lagging support of
excavation at B19 abutment B E/S. Hayward-Baker onsite at B19-1H abutment A side for grout
injection ground improvement.

Wednesday 10/01 Completed demolition B19 retaining wall 19-B W/S to station 133+50.
Excavation continued behind wall for new MSE Wall 19-B and backfill and completed rough
grading of existing embankments behind Bridge 19 at NESR, covered embankment with plastic
erosion control blankets for stability of Support of Excavation. Continue DBSCR Street Light
installation with pulling wire and connection conduit at foundations and electrical manholes.
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Continued and completed strip deck formwork from underside B19-1H deck Phase 2. Continue
installation of 16" Water Main relocation NESR. Prince Construction continued rebar
prefabrication for pier cap section of Phase 3 at B 19. FMCC crew completed placement of
prefabricated steel pier column formwork for columns #5 and #6 at B19, Phase 3. FMCC crew
completed Phase 2 B48 deck placement and covered with burlap and plastic for wet curing
period. Midlantic steel H-pile crew mobilizing crane for Phase 3 pile driving activities to begin at
Bridge 19 abutment B. CCGl on site to continue grout tieback of soldier pile and lagging support
of excavation at B19 abutment B E/S. Hayward-Baker onsite at B19-1H abutment A side for
grout injection ground improvement.

Thursday 10/02 Excavation continued behind wall for new MSE Wall 19-B and backfill and
completed rough grading of existing embankments behind Bridge 19 at NESR, covered
embankment with plastic erosion control blankets for stability of Support of Excavation. Continue
DBSCR Street Light installation with pulling wire and connection conduit at foundations and
electrical manholes. Continue installation of 16" Water Main relocation NESR. Prince
Construction continued rebar prefabrication for pier cap section of Phase 3 at B 19. FMCC crew
completed placement of prefabricated steel pier column formwork for columns #5 and #6 at B19
and placed Class B concrete, Phase 3. FMCC crew continued wet cure Phase 2 B48 deck.
Midlantic steel H-pile crew field layout for Phase 3 pile driving activities to begin at Bridge 19
abutment B. CCGI on site to completing grout tieback of soldier pile and lagging support of
excavation at B19 abutment B E/S. Hayward-Baker onsite at B19-1H abutment A side for grout
injection ground improvement. Aggregate Industries arrived to project site today to perform
Windsor Probe test on rejected median foundations, Collins and Thompson witnessed testing
procedure and verified resulting pressure indications. Midlantic Pavement Marking completed
work for Phase 2 on NWSR between 42nd and Lane Place.

Friday 10/03 Excavation continued behind wall for new MSE Wall 19-B and backfill and
completed rough grading of existing embankments behind Bridge 19 at NESR, covered
embankment with plastic erosion control blankets for stability of Support of Excavation. Continue
DBSCR Street Light installation with pulling wire and connection conduit at foundations and
electrical manholes. Continue installation of 16" Water Main relocation NESR. Prince
Construction completed rebar prefabrication for pier cap section of Phase 3 at B 19. FMCC crew
continued wet cure Phase 2 B48 deck. CCGI on site to complete grout tieback of soldier pile
and lagging support of excavation at B19 abutment B E/S. Hayward-Baker onsite at B19-1H
abutment A side for grout injection ground improvement. FMCC crew continued layout and
installation of Storm Sewer structures E/S NBL KWA for Phase 3 roadway construction. FMCC
crew at B48 to place Class A PCC Deck Sequence #2 for Abutment A back wall.

DELAYS AND DIFFICULTIES ENCOUNTERED

Hayward Baker mobilization to the project site and began Ground Improvement work for Phase 3
construction at B19-1H. Work planned through weekend to make up for start delay.

VWORKNOT APPROVED

Rejected asphalt samples from DDOT QA/QC division forwarded to Fort Myer to provide additional
core samples as required by rejection notice.

Rejected three (3) median street light foundations. Per DDOT’s approval, the median foundation will
be tested by FMCC for required 4500 psi before rejected foundations are considered acceptable.
Rejected one (1) street light foundation on SWSR at Foote Street for spalled and broken surface cap.
FMCC will be required to replace this foundation unless repair otherwise accepted by DDOT.
Rejected concrete sample Class B from CTI for poor concrete break results. FMCC directed to
submit additional core samples for testing by DDOT QA/QC Testing Lab.
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INSPECTION TESTS PERFORMED

- Soils and aggregate density testing completed for embankment backfill for existing roadway and art
structures.

- Class B concrete samples and tests completed this reporting period at B19 pier columns
- Class A concrete samples and tests completed this reporting period at B48 deck

ACCIDENTS

- There have not been any personnel accidents or incidents this reporting period.

- There have not been any property damage or vandalism reported.

REMARKS / ACTION ITEMS
- OQutstanding Chang Order Items:
o Change Order No. 9 has been submitted to DDOT for processing.
o Change Order No. 10 has been submitted to DDOT for processing.
o Change Order No. 11 has been submitted to DDOT for processing.
o Change Order No. 12 has been submitted to DDOT for processing.
- Contractor submitted Requests for Information:

o The are currently not any outstanding Contractor RFIs
- Contractor Submittals / Shop Drawings outstanding at this time:
o 171: Hot Applied Sealant, submitted to DDOT on 7/29/08.

PROJECT SCHEDULE

The revised* construction schedule submittal indicates construction is on schedule with respect to the
critical path activities (related Bridge work). Revised Completion Schedule indicates Bridge work is
currently on schedule

Based on the current status of the project time expired versus dollars spent the contractor’s progress as
of Friday, October 3, 2008 is 59.1% of the dollars have been paid versus 57.3% of the time completed.
These percentages include all costs and time extensions for Change Orders 1 through 12. Please note
the cost vs. time expired comparison does not include value for cost of work completed with respect to
Change Orders #9 though #12 (not yet processed for payment to the Contractor).

*This revised schedule indicates the completion and final walk through on or about August 31, 2009. This
is within the current extended Contract Time of 960 days (or November 16, 2008).
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Project Completion
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ATTACHVMENT A:PHOTOSOFVVORK PERFORMED THIS PERIOD

Phase 3 Pavement Marking work completed on NE Service Road between 42" St and Lane Place.

Phase 3 demoalition of existing retaining walls E/S NBL KWA to prepare for new MSE Wall installation.
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Ground Improvement Work ongomg in cofferdam of area 19-H- A1 for new Bridge 19 footlng
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AT TACHMENTB : LOG OF CONTRACTOR DAYS VWORKED: SEFTEMBER 2008

LOG OF DAYE WORKED BY CONTRACTOR

MONTH: Sepramber 20086

Lo High | WORK NON-
DAY DATE WEATHER | Temp | Tamp | DAY WORK BY REMARKS
E1E_|Wonday, Seplember 01, 2004 i 1 M) |Hoiday - Mo work compieied
218 [Tueszay, Seplember 02, 2008 Clear 67 | 1 1 m
320 |[Wednesday, September 03, 2003 Clear 71 35 1 1 m
21 [Thursday, Saptember 04, 2008 Clear 71 35 i i i
522 |Friday, Sepiember 05, 2008 Zlear g9 a7 i i mj
£23 |Saturday, Septambar 06, 2008 Rain a0 T8 0 1 ml |Actvitles cancelled dus ko raln
£24 [Sunday, Septemb=r 07, 2008 ] 1 m]  [Weskend - Mo wark completas
325 [Monday, September 03, 20048 Clear | 36 i 1 m
326 [Tuesday, September 0%, 3003 Overcast i 35 1 1 m Some Ralr
227 |Wednesday, September 10, 2003 Jvercacl b TE 1 1 m Zome Raln
328 [Thursday, September 11, 2005 Overcast & T8 i 1 m
20 |Friday, September 12, 200E Clear g9 a7 i i i
530 |Saturday, Septembsar 13, 2008 Cvercact T4 Ell 1 0 mj
231 |Sunday, Septembsr 14, 2008 i i ml  |¥eskend - Mo waork completed
332 [Monday, Seplember 13, 20048 Clear &0 74 1 1 m
333 [Tuesday, September 16, 3003 Clear ta 71 i 1 m
334 |[Wednesday, Sepiember 17, 2003 Clear b T4 1 1 m
335 [Thursday, Seplember 18, 2003 Clear o] 82 1 1 m
336 |Friday, Sepiember 19, 200E Clear 53 70 1 1 m
£37  |Gaturday, Septamibar 20, 20086 Clear b T2 i i mj
E3E |Sunday, September 21, 2008 i i ml__ [¥eskend - Mo wark completad
SiD |Wanday, Seplember 22, 2008 Clear o) 31 i 1] i
340 ([Tuesddy, Sepbember 23, 3003 Clear o4 72 1 1 m
341 |[Wednesday, Sepiember 24, 2003 Clear 53 T4 1 1 m
342 [Thursday, Sepiember 25, 2005 Overcact 54 g8 1 1 m Zome Raln
o4 W"'d]]- Sepembsr 26, 2006 Raln T3 71 1 1 m
tdd  |Saturday, Septambsr 27, 2006 Rain b a0 i i i
545 |Sunday, September 25, 2008 i i mj__ [¥eskend - Mo wark completad
346 [Monday, Seplember 23, 2003 Dyvencast b 74 i 1 m|
47 [Tuesday, September 30, 3008 CJyercast b T i i i
m

ionthly Total 24 b

Previous Total 398 121

Talal Ta Dale 20 127 547
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